


SES	Item	Serviço	Prazo	Status	 2º TERMO ADITIVO AO CONTRATO DE CONCESSÃO / ADITAMENTO AO TAC INVESTIMENTOS PÓS RETOMADA - PLANO EMERGENCIAL (REGISTRO FOTOGRÁFICO) SISTEMA DOM AQUINO			
Sistema Dom Aquino	I) Cont.	Execução de rede no Bosque da Saúde	18 meses (fevereiro 2019)	Em andamento	  <p>16. RF 03/2019 (01/2019)</p>	  <p>17. RF 04/2019 (01/2019)</p>	  <p>18. RF 05A/2019 (01/2019)</p>	
					  <p>19. RF 09/2019 (01/2019)</p>	  <p>20. RF 12/2019 (01/2019)</p>	  <p>21. RF 20/2019 (01/2019)</p>	
					  <p>22. RF 21/2019 (01/2019)</p>	  <p>23. RF 22/2019 (01/2019)</p>	  <p>24. RF 23/2019 (01/2019)</p>	
					  <p>25. RF 24/2019 (01/2019)</p>	  <p>26. RF 25/2019 (01/2019)</p>	  <p>27. RF 26/2019 (01/2019)</p>	