














SES	Item	Serviço	Prazo	Status	2º TERMO ADITIVO AO CONTRATO DE CONCESSÃO / ADITAMENTO AO TAC INVESTIMENTOS PÓS RETOMADA - PLANO EMERGENCIAL (REGISTRO FOTOGRÁFICO) - SISTEMA TIJUCAL	
Sistema Tijucal	b)	Execução de rede no bairro Altos do Coxipó	18 meses (fevereiro 2019)	Em andamento	 <p>1 - RF Nº 253/2018 (08/2018)</p>	
					 <p>2 - RF Nº 266/2018 (31/08)</p>	
					 <p>3 - RF 275/2018 (09/2018)</p>	
					 <p>4 - RF 288/2018 (09/2018)</p>	
					 <p>5 - RF 335/2018 (10/2018)</p>	
					 <p>6 - RF 347/2018 (10/2018)</p>	
					 <p>7 - RF 371/2018 (10/2018)</p>	
					 <p>8 - RF 382/2018 (10/2018)</p>	
					 <p>9 - RF 409/2018 (10/2018)</p>	
					 <p>10 - RF 432/2018 (11/2018)</p>	
					 <p>11 - RF 433/2018 (11/2018)</p>	
					 <p>12 - RF 486/2018 (12/2018)</p>	
					 <p>13 - RF 117/2019 (02/2019)</p>	
