


Sistema Dom Aquino	a)	ETE Dom Aquino - 1ª fase- Melhorias	18 meses (fevereiro 2019)	Em andamento	   <p>1 - RF N° 154/2018 (05/2018)</p> <p>2 - RF N° 271/2018 (09/2018)</p> <p>3 - RF 374/2018 (10/2018)</p>    <p>4 - RF 06/2019 (01/2019)</p> <p>5 - RF 30/2019 (01/2019)</p> <p>6 - RF 54/2019 (01/2019)</p>    <p>7 - RF 67/2019 (02/2019)</p> <p>8 - RF 124/2019 (02/2019)</p> <p>9 - RF 160/2019 (03/2019)</p>    <p>10 - RF 202/2019 (03/2019)</p> <p>11 - RF 251/2019 (04/2019)</p>
	b)	Estação Elevatória de Esgoto (E.E.E) de Sta Isabel	18 meses (fevereiro 2019)	Em andamento	  <p>1 - RF 222/2019 (04/2019)</p>  
	c)	Emissário de recalque- Santa Isabel para Coophamil	18 meses (fevereiro 2019)	Obra não iniciada	